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*PE0222 Camisea Project 75.0
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STAGE THREE OF THE NATIONAL PROGRAM TO SUPPORT OPERATIONS OF 
THE COMPENSATION AND SOCIAL DEVELOPMENT FUND 

 (FONCODES III) 

(PE-0193) 

EXECUTIVE SUMMARY 

Borrower/ 
Guarantor: 

 Republic of Peru 

Executing 
agency: 

 Fondo Nacional de Compensación y Desarrollo Social [National
Compensation and Social Development Fund] (FONCODES) 

Amount and 
source: 

 IDB: (OC) 
Local: 
Total: 

US$150.0 million 
US$ 37.5 million 
US$187.5 million 

Financial terms 
and conditions: 

 Amortization period: 
Grace period: 
Disbursement period: 
Interest rate: 
Inspection and supervision: 
Credit fee: 
Currency: 

25 years 
4 years 
4 years 
variable 
1% 
0.75% 
U.S. dollar, Single Currency Facility 

Objectives:  The general objective of the program is to help improve the quality of
life and promote socioeconomic development in the country’s poorest
rural communities, by providing better access to basic social and
economic infrastructure and building capacity to obtain a sustained
increase in income. 

Description:  The program has been designed based on: (i) the results of the 
evaluations of the previous stages of FONCODES; (ii) the fund’s new 
institutional structure when it becomes part of the future ministry of 
human and social development or the ministry in charge of social
policy; (iii) the role that the new government has assigned to
FONCODES in its strategy to tackle poverty and provide economic
opportunities for the poor; (iv) the role assigned to FONCODES as a 
tool to support local governments in rural areas prior to full
introduction of decentralization; and (v) the role that FONCODES 
will play with the line ministries and other government agencies. 
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The program will have three components: (i) Investment, with three 
subcomponents: (a) basic social and economic infrastructure; 
(b) consolidation of the strategic development clusters (REDs); and
(c) rehabilitation of existing works; (ii) Training and institution 
building, with three subcomponents: (a) training and strengthening of 
community management; (b) institutional strengthening and 
equipment for FONCODES; and (c) training in social management, 
planned and carried out by in Peru by the Inter-American Institute for 
Social Development (INDES); and (iii) Follow-up, evaluation and 
auditing, includes external monitoring, evaluations and external
audits. 

The Bank’s 
country and 
sector strategy: 

 The general objective of the Bank’s strategy in Peru is to reduce
poverty and promote equity and social inclusion, ensuring strong and
sustainable economic growth. To do this, the country will have to
improve the efficiency of its social policy, boost the productivity of its
economy and improve its institutions, all within a framework of fiscal 
balance. Activities in the sector have the following specific objectives:
(i) to enhance the efficiency and effectiveness of social spending;
(ii) to alleviate poverty and protect vulnerable groups from external
shocks; (iii) to strengthen mechanisms for social inclusion and 
sustainable human development; and (iv) to spur participative 
leadership and management by society in social programs. The
proposed operation supports achievement of these objectives. 

Environmental 
and social 
review: 

 Even though evaluations show that women have played an important
role in the executing units, the program includes actions to increase
their participation in all stages of the project cycle (identification,
preparation and execution). Training has also been included to 
promote increased participation by women in the strengthening of
organizational and management capacity. 

The indigenous population in the sierra, coast and jungle numbers
almost 8.8 million people out of a total population of 26.8 million, i.e. 
indigenous people make up 33 percent of the population. Between 
1991 and 2001, FONCODES financed 35,378 social and economic
infrastructure projects, with 19,752 of them directly benefiting
indigenous communities (see paragraphs 1.19 and 1.20). In other 
words, although they account for 33 percent of the population, these 
communities received 56 percent of the projects. However, most of
these projects have benefited indigenous communities living in the
Andes (see Table I-2). In this new stage, the program establishes a 
strategy that takes account of the conditions and specific needs of
communities on the coast and in the jungle. Ethnoengineering
instruments will be used and support will be provided for the
Commission for Andean, Amazon and Afro-Peruvian Peoples 



Executive Summary  Page 3 of 6 
 
 

(CONAPAAA), which will directly promote social and economic
infrastructure projects in the communities. 

FONCODES included the environmental variable in the project cycle
and made significant progress that was embodied in an environmental
impact assessment guide for social projects. The results of the
environmental audit performed by RE3 were positive. However, some
areas that require improvement were identified. It is recommended
that environmental management considerations be included in the
midterm and final evaluations. FONCODES has begun to review its
environmental impact assessment guides and manuals keeping the
following aspects in mind, among others: (i) simplification of the 
language and procedures; (ii) diversification based on the main 
ecosystems (sierra, coast and jungle); and (iii) adaptation to the 
cultural diversity of those areas. 

In the institutional part, the program plans to include an
environmental unit in the infrastructure management office. Also,
with a view to institutional strengthening, coordination is being 
established to have FONCODES’ environmental work included in the
national environment system. 

FONCODES has raised awareness of environmental issues,
particularly among the beneficiaries of potable water and sanitation
projects. In the new stage, these activities will be stepped up during
initial promotion and extended to all lines of projects financed by the
Fund. 

Last, the projects will obtain environmental certification from the
environmental authorities, as established in Law 27446 of April 2001 
on Environmental Impact Assessment, and the possibility of
introducing voluntary certification (ISO 14000 or ISO 9001) will be
studied with a view to providing value added for certain products,
such as coffee, honey, alpaca hides, cotton and others. 

Benefits:  The program will directly benefit poor rural communities by
financing: (i) approximately 4,325 small projects to improve the
quality of life in a similar number of communities, by promoting the
use of education, health, potable water, sanitation, electricity and basic 
road services; and (ii) training in activities that will permit 
beneficiaries to improve their incomes and make better use of the
services provided. 

Social participation, which is a priority in the plans to decentralize and 
modernize the State, will be facilitated by the methodology used in the
program, based on executing units. The methodology, which was used
and evaluated in the two previous stages, will be strengthened in this
third stage, by including a municipal representative in each unit. 
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By consolidating the strategic development clusters, the program is
embarking on a path toward the sustainable improvement of rural
communities that have development potential but have been unable to
capitalize on it owing to the lack of training and basic support. This is 
a process that the program will support as the centerpiece of
coordinated action with other public and private agencies, optimizing
the use of resources and achieving greater synergy in these actions. 

Last, the program will support the institutional development of
FONCODES in keeping with government guidelines that seek to
consolidate work in the social sector to avoid duplication of activities,
overcome the lack of institutional coordination in the country and, in 
general, make better use of the internal and external resources spent
on the social sector. 

Risks:  Personnel policy. One potential risk is that management and 
professional positions might be filled with unqualified staff, losing the
know-how and experience built up over the Fund’s 10 years of
existence. Mitigating measure: To maintain the Fund's high technical 
level, an agreement has been reached to ensure greater continuity in
professional and managerial positions at headquarters and in the zone
offices (ZOs). Where it is necessary to make changes or hire new
technical or managerial staff, FONCODES will hold public
competitions to fill the vacancies. The terms of reference for these
competitions and the technical profiles of candidates will be agreed 
upon with the Bank prior to publishing the announcements. If this
process is not complied with at any ZO, the funds committed by that
office will not be included in the program, after the event occurs. 

Transparency and politicization. Another risk refers to 
politicization and transparency in the allocation of resources.
Mitigating measure: To mitigate this risk, apart from the rules and 
regulations governing program execution, FONCODES has
established a Commission on Transparency, Ethics and Institutional 
Integrity (CTI), whose members are drawn from the Committee to
coordinate the fight against poverty, the College of Engineers, the
Office of the Public Ombudsman and other bodies. The committee
will be treated as a unit that reports directly to FONCODES’ board of 
directors. By promoting ethics and institutional integrity, this unit will
complement the work of the Office of the Internal Auditor, which
oversees the legality of procedures and the proper use of resources. In
addition, reports on the committee’s actions will be posted on 
FONCODES’ web page and a portal is being designed that will
include information about all projects financed by the Fund and their
cost. 
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Institutional framework. Another risk is that the plan to decentralize 
and modernize the State that the country will carry out, under which 
FONCODES will play a relevant role in the social area, could be
delayed or suffer distortions during implementation, which would
affect the program. Mitigating measure: A special condition has 
been established that links commitment of part of the loan proceeds to
satisfactory progress in this area (see special conditions and
paragraph 3.4). 

Municipal weakness. Another risk is the weakness in human and 
financial resources exhibited by the municipalities where
FONCODES is active. This has a special impact on the process of
transferring responsibilities included in the decentralization plan.
Mitigating measure: The program will include in the most critical 
projects—such as drinking water projects—funds to finance 
monitoring after completion of the works. Specialized institutions will
be contracted to perform the monitoring, which will last for about
18 months. 

Special 
contractual 
conditions: 

 Conditions precedent to the first disbursement: (i) have begun the 
bid process with the international publication of the invitation to bid
on the contract for consulting services to monitor the process
(paragraph 2.32); (ii) have designed, approved, and implemented, 
where applicable, the methodology for identification of the baseline 
for project monitoring and evaluation (paragraph 3.7); (iii) have 
signed the agreement on the carry-over of resources between the 
government and FONCODES (paragraph 3.1); (iv) have received 
approval from FONCODES’ board of directors to include the CTI as 
an organizational unit that reports to the organization’s board of
directors and have implemented that decision (paragraph 3.3); 
(v) have included the publication of all projects financed by the Fund
on the FONCODES web page (paragraph 3.26); (vi) have signed or 
ratified, where they exist, inter-agency coordination agreements with 
the ministries of health; education; housing, construction and
sanitation; and transportation and communications (paragraph 3.27); 
and (vii) have placed the Operating Regulations previously agreed 
upon with the Bank in effect (paragraph 3.28). 

Special conditions. Two years after the start of the program or when 
75 percent of resources are committed, whichever comes first,
compliance with the following conditions will be reviewed: 
(a) FONCODES has been integrated institutionally with the ministry
of women and social development or its equivalent; (b) within the 
context of the modernization and decentralization process, a local
investment fund or its equivalent has been established that eliminates 
duplication and optimizes the use of the resources of the different
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activities of existing social funds or programs; and (c) intervention 
mechanisms have been devised within FONCODES that are
consistent with the new decentralization strategy. To continue 
committing resources, it will be necessary to have complied
satisfactorily with all these obligations, which will be a special
condition to be included in the contract (paragraph 2.33). 

Poverty-
targeting and 
social sector 
classification: 

 This operation qualifies as a social equity enhancing project, as
described in the indicative targets mandated by the Bank’s Eighth
Replenishment (document AB-1704). Furthermore, this operation 
qualifies as a poverty-targeted investment (PTI). The borrowing 
country will be using the 10 percentage points in additional financing
(see paragraph 4.4). 

Exceptions to 
Bank policy: 

 None. 

Procurement:  Standard Bank procedures will be followed in the procurement of
goods and services and in the award of contracts for program works. 
International competitive bidding will be used for goods and services
worth US$250,000 and over. Although no major works are planned,
international competitive bidding will be used whenever the cost is
above US$1 million. When the works are under US$90,000, they will 
be executed on force account by the executing unit, which is permitted
in Peruvian legislation, and the procedures are included in the
respective FONCODES manuals. Nonetheless, it is recommended that
national procedures be followed for their award, provided they do not 
conflict with Bank policies. International competitive bidding will be
used for consulting services costing US$200,000 and over. In all other
cases, the Bank procedures included in Annex C of the loan contract 
will be followed. 

 



 
 

I. FRAME OF REFERENCE 

A. Introduction 

1.1 The National Compensation and Social Development Fund (FONCODES) was 
established in 1991 as one of a series of measures to cushion the impact of 
macroeconomic adjustment. Unlike other social funds, FONCODES was not 
established with international financing, but arose as a national initiative. One 
important aspect of its design, which sets it apart from other social funds, is its 
basic objectives. On the one hand, it was designed as a tool for providing a rapid 
and effective response to the needs of the poor, who would be hardest hit by the 
adjustment that was beginning and, on the other, once macroeconomic stabilization 
had been achieved, it would support the social and economic development of those 
same groups, particularly the rural poor. This third stage of the program attaches 
particular importance to this last objective. 

1.2 In the ten years that FONCODES has been active, it has made a significant 
contribution to the fight to alleviate poverty and restore the presence of the state in 
the country’s most remote rural areas, where the network of basic social services is 
thin or nonexistent. Over the period, it has channeled local and external resources 
worth about US$1.5 billion into financing more than 40,000 small projects, 
covering 99 percent of the districts classified as poor. The Fund has been supported 
in this work by the IDB and the World Bank, through loans totaling 
US$500 million. 

1.3 Stage three has been designed taking the following aspects into consideration: 
(i) the results of the different evaluations of the Fund; (ii) the projects already in 
FONCODES’ pipeline that require financing; (iii) the role of FONCODES in the 
future ministry of human and social development or the ministry in charge of social 
policy; (iv) the role of FONCODES in the government’s strategy to overcome 
poverty and provide economic opportunities for the poor; (v) the role of 
FONCODES in supporting local governments in rural areas prior to full 
introduction of decentralization; and (vi) FONCODES’ relations with the line 
ministries and other government agencies. 

1.4 A Local Investment Fund will be established through the merger of existing 
funds—FONCODES, the National Watershed Management and Land 
Consolidation Program (PRONAMACHCS), Cooperación Popular (COOPOP) and 
the National Development Institute (INADE), among others. In this context, the 
comparative advantages of FONCODES for forming the hub of the merger are 
clear: (i) since its creation, it has been a financing entity and not an executor of 
works; (ii) its network of zone offices (ZOs) permits it to work closely with 
communities and local governments in remote rural areas; (iii) its experience in 
supporting the establishment of executing units, which will henceforth include 
municipal representatives; and (iv) its low operating and administrative costs. 
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1.5 To achieve the goals described, institutional capacity and, in particular, human 

resources trained in social management are needed on all levels of the public 
administration, particularly on the local level, given the current decentralization 
process. The program will finance technical assistance to build institutions staffed 
with personnel equipped to meet this challenge. The training will be provided by 
the Inter-American Institute for Social Development (INDES), in cooperation with 
a number of universities, as described later in this proposal. In short, by 
incorporating all these considerations into its design, the program will support 
FONCODES in the framework of the government’s social and political-
administrative program. 

1.6 Furthermore, consideration has also been given to the fact that FONCODES has 
agreements in force or in preparation with bilateral donors such as Kreditanstalt für 
Wiederaufbau (KfW), the United Kingdom’s Department for International 
Development (DFID), the European Union and the Italian government, which 
finance projects with methodologies or scopes that differ from those of the 
program. The design allows for the program to be adjusted to include successful 
results found in the evaluations of those projects. 

B. Macroeconomic framework 

1.7 After nearly four years of recession, the economy began to recover in the third 
quarter of 2001 and continued during the first quarter of 2002, with GDP growing 
by 3.4 percent. However, the sources of this growth are relatively narrow. While the 
primary sectors as a whole grew by 8.7 percent, the nonprimary sectors grew by 
just 2.4 percent. A single project, the Antamina mine, accounts for a substantial part 
of the growth in the primary sectors. Growth in the nonprimary sectors was largely 
accounted for by the impact of public spending on infrastructure. The main obstacle 
to a stronger recovery is linked to private investment, which is still below the levels 
reached during the 1993-1997 expansion. 

1.8 The fiscal deficit grew from an average of 0.3 percent of GDP in 1997-1998 to an 
average of 2.9 percent in 1999-2001. In the Stand-By Arrangement signed with the 
International Monetary Fund in February 2002, the government made a 
commitment to reduce the deficit to 1.9 percent of GDP in 2002 and 1.4 percent in 
2003. However, the drop of 12 percent in real tax revenues in the first quarter and 
growth of 4.5 percent in real nonfinancial spending in the same period indicate that 
the fiscal situation is worsening. As a consequence, the central government’s deficit 
was 1.9 percent of GDP and the nonfinancial public sector deficit was 1.6 percent, 
which is very high in a country where the authorities are accustomed to obtaining a 
surplus in the first quarter of each year that accommodates the higher spending 
levels that normally occur in the other quarters. 

1.9 The government is currently facing a wave of public discontent and regional 
government elections are slated for November of this year. There is the risk that 
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fiscal discipline will be relaxed to respond to this situation. Also, progress in 
privatization has been jeopardized by several government decisions. Signals of this 
kind have a negative impact on investor confidence. 

C. Socioeconomic background 

1. Poverty 

1.10 The country has faced a difficult political situation in recent years, which deepened 
the economic crisis, heavily affecting the poor. In 1994, 53.4 percent of Peruvians 
lived in poverty, with the figure rising to 54 percent in 2000. However, it is 
important to stress that significant progress was made in mitigating extreme poverty 
in rural areas. In 1994, 36.2 percent of the rural population lived in extreme 
poverty, with the figure falling to 30.1 percent by 2000. Although the figure 
continues to be very high, it reflects positive results brought about by the actions 
taken in the poorest rural areas.1 

2. Access to basic services 

1.11 Although social spending evolved positively over the last decade, rising from 
3.9 percent of GDP in 1990 to 7.9 percent in 2000 and from 38.2 percent of the 
country’s general budget in 1990 to 43.9 percent in 2002,2 basic services such as 
drinking water, sanitation and electricity are still beyond the reach of many 
Peruvians, particularly in rural areas. 

1.12 In the health sector, access to services by the most vulnerable population 
continues to be limited. However, a relevant indicator such as infant mortality has 
improved significantly over the decade. In 1990, the national index was 57.2 deaths 
per thousand live births, which fell to 33 in 2000. The situation is different when 
the data are broken down into urban and rural areas. In metropolitan Lima, the 
infant mortality rate is 20 per thousand live births, while the figure is nearly 80 per 
thousand in provinces such as Yauyos.3 

1.13 In education, although general coverage rose over the decade, there are major 
differences between urban and rural areas. In 1999, 62.5 percent of children 
between the ages of 3 and 5 attended preschool and 96.9 percent between the ages 
of 6 and 11 attended primary school. When the figure is broken down, 67.4 percent 
of children from 3 to 5 in urban areas attended preschool, compared to 56.1 percent 
in rural areas. For the 6-11 year age group, coverage is 97.1 percent in urban areas 

                                                 
1 Pobreza y desigualdad en el Perú durante la década del 90. César P. Bouillón and José Montes. 
2 Lineamientos básicos de Política Social, MEF, Lima, January 2001. 
3 Los Niños Primero: estudio del gasto social focalizado en niños en el Perú. Vásquez and Mendizabal, Save 

the Children, Sweden/Universidad del Pacífico, Lima 2001. 
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and 94.5 percent in rural ones. In urban areas, 94 percent of schools have drinking 
water and 89 percent have electricity, compared to 46 percent with water in rural 
areas and just 16 percent with electricity.4 

1.14 In potable water. National coverage is 74.1 percent of households, although urban 
coverage is 90.7 percent in contrast with rural areas, where just 42.8 percent of 
households have connections and 15.1 percent have access to public taps. As for 
sanitation, 61.3 percent of the total population has sewer service, but in rural areas 
the figure tumbles to 13 percent. About 22.4 percent of the country’s households do 
not have electricity, with the figure climbing to 56 percent in rural areas. 

D. The National Compensation and Social Development Fund (FONCODES) 

1.15 In 1993, the Inter-American Development Bank (IDB) and the World Bank granted 
loans for US$100 million each to help finance FONCODES I, which had a total 
cost of US$495 million, including the local counterpart, but excluding contributions 
from other donors such as the KfW. The first stage chiefly involved social 
assistance and the provision of basic social infrastructure in rural and marginal 
urban areas. To a lesser extent, economic infrastructure projects were financed, 
such as basic local roads and small irrigation works. 

1.16 Stage two, approved in May 1996, had a total cost of US$430 million and was 
cofinanced by the two Banks, which each contributed US$150 million. The funds 
were used to finance about 15,500 projects. This stage sought to consolidate 
community participation throughout the project cycle, strengthen the gender 
approach, establish ex ante environmental assessment of projects and promote 
community participation in maintaining the works. The sphere of action was limited 
to remote rural areas (villages with between 40 and 400 families). The operational 
part adopted a more deconcentrated execution plan, by establishing 23 zone offices 
with the authority to process and approve projects. The program included a 
subcomponent for US$12.4 million to finance pilot productive projects. The funds 
were used to finance 18 strategic development clusters (REDs), which are evaluated 
below. 

E. Evaluations 

1.17 Five evaluations were performed during stage two: three ex post project 
evaluations, one evaluation of productive projects, and one program impact 
evaluation. They were carried out by independent firms contracted through 
competitive bidding. The World Bank also wrote a project completion report for 
this stage and the KfW evaluated its participation in the Fund. FONCODES was 
one of the six programs included in a comparative study conducted by the World 

                                                 
4 Diagnóstico en educación. Arlette Beltrtán, Centro de Investigación Universidad del Pacífico. 
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Bank (Rawlings et al., 2001) and one of the seven included in the comparative 
study conducted by the IDB (Goodman et al., 1997). FONCODES was also one of 
ten RE3 projects that were subject to environmental audits. The main results of 
these evaluations, which have been fundamental in the design of the proposed 
operation, are discussed below and a summary is presented in the technical files of 
the program. 

1. Focus 

1.18 Two-thirds of the total investment benefited poor or extremely poor communities 
and just 3 percent went to nonpoor communities (Table I-1). These figures are 
consistent with the results of the study by Paxson and Shady (World Bank, 1999), 
which determined that the focus of FONCODES was better than the focus of other 
social programs in Peru, while Goodman et al. considered it to be among the best in 
Latin America (IDB, 1997). 

 
Table I-1 

Distribution of FONCODES spending 1997-2000 
thousands of Soles 

Poverty status Acceptable Passable Poor 
Very 

poor/extremely 
poor 

Investment 1,375 30,761 348,655 750,455 
% 0.12 2.72 30.82 66.34 

Source: World Bank Report 22019-PE 
 

1.19 Participation by indigenous communities. The distribution of projects by ethnic 
groups shown in Table I-2 points to the imbalance between Afro-Peruvian and 
Amazon groups and groups living in the high Andes. 

 
Table I-2 

Distribution of the beneficiary population by ethnic group 
(Social and economic infrastructure projects financed between 1991-2001) 

Population Projects 
Population group 

Number % Number % 
Afro-Peruvian 254,125 1.0 74 0.2 
High Andes indigenous 8,250,000 30.8 18,378 51.9 
Amazon indigenous 350,000 1.3 1,300 3.7 
Subtotal 8,854,125 33.1 19,752 55.8 
Nonindigenous 17,895,875 66.9 15,626 44.2 
Total 26,750,000 100.0 35,378 100.0 

Source: National Statistics Institute 
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1.20 In this stage, actions have been coordinated with the Commission for Andean, 

Amazon and Afro-Peruvian Peoples (CONAPAAA) to promote participation by 
Afro-Peruvian and Amazon indigenous communities, as will be described later. 

2. Impact 

1.21 Until the end of the 1990s, evaluations were based almost exclusively on 
beneficiary opinions. In 2000, a methodology was designed to measure the impact 
of investments more precisely, using a control group. The main results are 
presented below. 

1.22 Education. On average, there was an increase of one classroom per school in 
comparison with the control group, enrolment rose by 34 students per school and 
the number of grades offered increased by 1.6. The number of teachers grew by 1.2 
and the number of schools with drinking water by 35 percent. The student/teacher 
ratio fell from 31:1 to 29:1. The retention rate showed an average increase of 
0.08 years schooling and for children between the ages of 10 and 14 the figure was 
0.2 years. 

1.23 Potable water. In communities that received assistance, diarrhea in children 
10 years of age and under has fallen by 2.8 percent and severe diarrhea by 
1.7 percent. Econometrically, both these differences are highly significant—
5 percent and 3 percent each. Mortality among children five and under fell by 
2.4 percent, which is also econometrically significant. The time spent to obtain 
water fell by 66 percent in cases where household connections were installed and 
by 59 percent for families using public taps. 

1.24 Sewers and latrines. These projects did not show significant results and no 
relevant changes were detected in the incidence of diarrhea or mortality. The main 
reason for this low impact is probably that the projects did not include the provision 
of connections and, given their high cost, over half of the families have not hooked 
up to the system. In projects that built latrines, it was found that they reduced the 
incidence of severe diarrhea by 2.4 percent. 

1.25 Economic infrastructure: irrigation and roads. In nine irrigation projects, arable 
land increased by an average of 33 percent and production per hectare rose between 
7 percent and 50 percent, depending on the crop, which benefited small farmers 
with operations of less than 1 ha up to 2.5 ha. As for roads, the beneficiary 
communities began to have access to public transport two or three times a week, 
which permitted them to connect more easily to local markets and allowed for the 
arrival of new basic services. 

1.26 Sustainability. No problems with sustainability have been observed with schools 
or health posts, since the ministries in charge have shouldered this responsibility. 
However, there are problems with the water and sewer works: 7 percent of the 
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water systems and 6 percent of the sewer systems were not working. Just 1 percent 
of the projects built in 1999 were not operating, but the trend is for the figure to rise 
over time. An additional problem was the lack of funds for project maintenance. 
Just 46 percent of the communities had a water system that required users to pay, 
while the others did not have funds to devote to operating and maintenance. 

1.27 Costs. The World Bank evaluation of FONCODES shows that operating and 
construction costs are low compared to the values for the National Institute for 
Education and Health Infrastructure (INFES), PRONAMACHCS and CARE, as 
per Table I-3. 

 

Table I-3 
Cost comparison (US$) 

 FONCODES INFES PRONAMACHCS CARE 
1. Schools     

− Cost per m2 199 353 - - 
− Cost per classroom 10,820 41,568 - - 

− Cost per student 328 496 - - 
2. Irrigation     

− Cost per ha 242 - 308 - 
3. Potable water     

− Cost per family 270 - - 332 

Source: World Bank, Report 22019-PE, page 19 

 

3. Environment 

1.28 RE3 performed an environmental audit of 10 projects in eight countries in 2001, 
one of which was FONCODES.5 In the executive summary, the report stated that: 
“…the program has facilitated the construction of a very considerable number of 
small infrastructure works with a very positive social, economic and environmental 
impact. The incorporation of environmental management procedures and actions 
has allowed the works and the professionals working on them to attain increasingly 
high levels of technical and environmental feasibility. The program is among the 
best of its type in the region …”. It also presented aspects that should be improved, 
such as the application of operating guides and manuals for environmental 
assessment and the environmental risk project classification system; monitoring of 
the application of mitigation measures; training in environmental management for 
employees of FONCODES and the executing units, etc. 

                                                 
5 Informe de Auditoria Ambiental de FONCODES. Paul Dulin, 2001. 
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4. Productive projects (strategic development clusters - REDs) 

1.29 Since 1995, FONCODES has financed productive projects that acted as 
experimental rural development models for achieving a sustained increase in 
productivity and income in poor rural communities. The focus of these projects has 
been evolving in function of their results. The most recent involves work with rural 
community groups that are linked by geography or economic potential (REDs) and 
close to US$17 million has been invested to develop 33 of these REDs, 18 of which 
were financed with proceeds from the IDB and World Bank loans. 

1.30 In 2001, an independent evaluation was performed of the REDs financed by the 
IDB and World Bank. Eleven of the 18 networks were selected to examine the 
changes in production, crop yield and operating costs.6 The review concluded that 
the REDs were successful and that the experience should be expanded. Average 
growth in production value was found to be double the total cost of the project, 
including interest on working capital, arrears, the cost of FONCODES’ technical 
assistance and the cost of preparing the land for cultivation. 

1.31 The weaknesses identified included: (i) scant complementarity and coordination 
with other rural programs carried out by other institutions; (ii) insufficient time to 
consolidate the results; (iii) little transfer of management skills; and (iv) the absence 
of support for nonagricultural production. 

F. The country’s strategy in the sector 

1.32 The country is preparing a strategy to overcome poverty and provide economic 
opportunities for the poor, which is expected to be adopted by the government at 
the end of 2002. FONCODES plays a central role in the strategy because it: 
(i) creates economic opportunities for the poor; (ii) trains and strengthens rural 
communities; and (iii) promotes increased participation and oversight by society. 

G. The Bank’s country and sector strategy 

1.33 The Bank’s strategy in Peru is to reduce poverty and promote equity and social 
inclusion, ensuring high and sustainable economic growth rates. To do this, the 
country will have to improve the efficiency of its social policy, boost the 
productivity of its economy and improve its institutions, all within a framework of 
fiscal balance. Activities in the sector have the following specific objectives: (i) to 
enhance the efficiency and effectiveness of social spending; (ii) to alleviate poverty 
and protect vulnerable groups; (iii) to strengthen mechanisms for social inclusion 
and sustainable human development; and (iv) to spur participative leadership and 
management by society in social programs. The proposed program will support 

 
6 Informe Final, CIMA S.A., and Resumen de Evaluaciones a FONCODES, Samuel Morley. 
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these objectives by financing small projects with a view to: (i) improving access by 
vulnerable groups to basic infrastructure services; (ii) building capacity to improve 
the income of poor communities; (iii) supporting participation by local 
organizations and governments in the project cycle; and (iv) supporting the 
institutional development of FONCODES. 

H. Program strategy 

1.34 The program has been designed on the basis of the criteria and parameters 
described (in paragraph 1.3), is consistent with the government’s plans, and will 
support FONCODES in carrying out its mandate in a context of reforms, supported 
by the Bank through two fiscal reform sector loans (PE-0211), which aim to 
improve the sustainability of present levels of public spending and will contribute to 
the fiscal sustainability of the FONCODES program. Policies and mechanisms are 
also being implemented to target spending to the poorest populations. FONCODES, 
given its design and objectives, is one of the best focused social programs. 
Consideration has also been given to the fact that FONCODES has agreements in 
force or in preparation with bilateral donors, who finance projects with 
methodologies or scopes that differ from those of the program. The design allows 
for adjustments to include successful results found in the evaluations of those 
projects. 
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II. THE PROGRAM 

A. Objectives 

2.1 The general objective of the program is to help improve the quality of life and 
promote socioeconomic development in the country’s poorest rural communities. 

2.2 The specific objectives are to support the country in its efforts to: (i) increase access 
by the poorest groups to basic social and economic infrastructure services; (ii) build 
capacity to permit poor families to raise their income; (iii) include participation by 
local governments in the project cycle; and (iv) strengthen the positioning of 
FONCODES in the government’s social, poverty-alleviation and State 
modernization plans. 

B. Program structure 

2.3 The program will have three components to achieve its objectives: (i) investment, 
with three subcomponents: (a) basic social and economic infrastructure projects; 
(b) consolidation of productive projects (REDs); and (c) rehabilitation of existing 
works; (ii) training and institution building, with three subcomponents: 
(a) training and strengthening of community management; (b) institutional 
strengthening and equipment for FONCODES; and (c) training in social 
management, planned and carried out by in Peru by the Inter-American Institute for 
Social Development (INDES); and (iii) follow-up, evaluation and auditing, which 
includes: (a) general program monitoring; (b) mid-term and final evaluations, that 
will include environmental and gender equity considerations; and (c) external 
audits. The expected outcomes at the end of the program and the indicators, means 
of verification and assumptions are presented in detail in Annex II-1 

1. Investment (US$173.4 million) 

2.4 This component will finance approximately 4,325 small projects, whose features 
are described below. To facilitate participation in the program by Afro-Peruvian 
and Amazon communities, up to US$5 million will be used to finance projects 
promoted and presented by the Commission for Andean, Amazon and Afro-
Peruvian Peoples. The Operating Regulations include general and specific 
eligibility criteria for each type of project. 

a. Social and economic infrastructure (US$115.6 million) 

2.5 FONCODES will finance the cost of works in each beneficiary community, which 
will be carried out on force account by the executing unit, in addition to the cost of 
training, which will be administered by FONCODES together with the executing 
units. The total cost of each project includes both types of financing. 
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2.6 Education (US$25 million).7 About 840 projects will be financed for 
rehabilitation, replacement or construction of new classrooms in kindergartens and 
primary schools, equipped with basic school furniture. The construction materials 
used will be those that predominate in the zone, provided they are acceptable to the 
Ministry of Education. The average cost of these projects is US$30,000, which 
includes the cost of technical training during execution. 

2.7 This activity has been coordinated with the Ministry of Education, which has 
designated FONCODES as the agency in charge of executing the infrastructure of a 
rural education program with World Bank financing. A master plan cofinanced by 
both Banks has been established, based on FONCODES’ methodology and 
supervised by the Ministry of Education. 

2.8 Health (US$5 million).8 The rehabilitation or replacement of approximately 
145 primary health posts will be financed, including basic equipment. The average 
cost of these projects is US$35,000, which apart from the direct project costs, 
includes the cost of technical training during execution of the works. These projects 
will be carried out in coordination with the Ministry of Health and the health posts 
are based on its prototypes. No-frills housing for health professionals has been 
included in remote areas. 

2.9 Potable water (US$32 million).9 Approximately 900 water projects will be 
financed. They have been designed using appropriate technologies to facilitate 
operation and maintenance and to minimize costs. Eligible projects include 
conventional systems and unconventional systems such as distribution through 
public taps. These projects are estimated to cost an average of US$36,000 each 
including community and technical training during execution and the monitoring 
period. 

2.10 The design and scaling of this subcomponent have been closely coordinated with 
the Vice-Ministry for Sanitation, since it will execute a national rural potable water 
program (PRONASAR) with World Bank financing, mainly directed to 
strengthening the management and operation of water and sanitation systems. Just 
as for the schools, FONCODES will execute the works. A master plan has been 
established, cofinanced by both Banks and supervised by the vice-ministry. This 
coordination includes operating agreements such as: (i) the use of technical 
standards for design and construction and, in particular, for operation and 
maintenance, based on minimum economic cost criteria; and (ii) the introduction of 
tariffs to cover operating and maintenance costs, as a minimum. To ensure 
sustainability, the projects will be monitored technically for up to 18 months after 

 
7 US$23.7 million for works and US$1.3 million for training. 
8 US$4.3 million for works and US$700,000 for training. 
9 US$29.2 million for works and US$2.8 million for training. 
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the work is completed. The monitoring will be contracted out and the purpose will 
be to deepen and strengthen the organization in charge of operation and 
maintenance. The projects will be selected using cost-efficiency indicators as a 
means of ensuring that the solutions are suitable and represent the least cost. 

2.11 Sanitation (US$7 million).10 Approximately 200 expansion projects for existing 
sewer system or new systems will be financed, but only in cases where at least 
75 percent of households are provided with residential hook-ups. The average cost 
is an estimated US$34,000, which includes technical and community training and 
monitoring after completion of the works. The systems will be selected using 
economic criteria and will include, as pertinent, general systems, chambers, 
treatment plant and residential connections. The latrine projects may cover an entire 
locality or community, providing one latrine per household. The design and scaling 
of this subcomponent have also been coordinated with the Vice-Ministry of 
Sanitation. 

2.12 Basic roads (US$27 million).11 Four hundred and fifty basic road projects will be 
financed, such as single-lane local roads for vehicles, drains, fords, side ditches, etc. 
Small bridges for vehicles and footbridges will also be financed. The average cost 
of these projects is US$60,000 and includes technical training during and after 
execution. Since FONCODES works in zones where the only means of transport is 
by water, small river wharves, floating docks, etc, will be financed. 

2.13 The design and scaling of this subcomponent have been coordinated with the Rural 
Roads Program Coordinating (PCR) Unit which is partly financed by the IDB. The 
PCR works mainly on activities to preserve rural roads, with municipal 
participation in the maintenance and cofinancing of works. Coordination includes 
operating agreements on the use of technical standards and environmental manuals 
for design, construction and, in particular, maintenance, all designed and applied by 
the PCR. 

2.14 Electrification (US$10 million).12 This line will finance 250 projects for secondary 
electric grids, basically consisting of self-supporting cables suspended from 
wooden posts and residential connections up to the meter. It will also finance 
projects that use other systems suitable for rural areas, such as windmills, 
photovoltaic systems with solar panels, etc. The average cost of these projects is 
US$40,000, including the cost of technical training. 

                                                 
10 US$6.5 million for works and US$500,000 for training. 
11 US$26.3 million for works and US$700,000 for training. 
12 US$9.6 million for works and US$400,000 for training. 
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2.15 Economic infrastructure (US$9.6 million).13 This subcomponent is not large in 
scale and, although it maintains the principle of respect for community priorities, its 
geographic focus is on the 11 socioeconomic micro-corridors that are described 
further on. The idea is to obtain better synergy among the investments to be made. 
The subcomponent includes: (i) irrigation works and will finance approximately 
420 small irrigation works and systems directly linked to production processes, 
costing an average of US$15,250; (ii) marketing support works that will finance 
about 210 post-harvest works, such as collection centers, processing centers (grain 
mills), installations for trade fairs, etc., with the purpose being to facilitate 
marketing and confer higher value added on production, at an average cost of 
US$7,800; and (iii) land improvement and reforestation, which will finance 
250 projects, such as infiltration ditches, terracing and contour terrace construction, 
reforestation and natural and cultivated pasture management programs, protection 
of farmland against erosion. The average cost is US$5,900. 

b. Consolidation of productive projects (US$21 million) 

2.16 The productive projects will expand and consolidate the actions begun in the 
previous stage, technical assistance and credit support, which will take different 
approaches to: (i) technical assistance, which will pay much more attention to 
markets and income-earning opportunities inside and outside farming; (ii) credit, 
which will not form part of the program but will be provided under FONCODES’ 
microlending program, with the funds to be placed in a trust administered by 
Corporación Financiera de Desarrollo [Financial Development Corporation] 
(COFIDE), which will provide the funding in accordance with its own financial 
procedures, and will be operated by formal credit institutions (under this plan, 
FONCODES does not participate in the selection of borrowers, does not guarantee 
the loans or assume the risk of the operation); and (iii) project scale, which will 
support 11 socioeconomic micro-corridors (SMCs), each of which will have about 
six REDs and a population of about 30,000. This will make economies of scale 
possible in the delivery of technical assistance and potential externalities in 
marketing, shipping and the provision of credit. A total of 650 capacity-building 
projects will be financed, at an average unit cost of US$30,700. 

2.17 Technical assistance and training for communities will be financed in each SMC, 
coordinating activities with local governments and relevant national government 
units, to develop and carry out projects or business plans in each RED. The main 
objective is to build the capacity to sort out the bottlenecks that stand in the way of 
adequate production processes and linkage to markets. The following will be 
financed: (i) technology, production diversification, improvements in quality and 
productivity; (ii) strengthening of economic and business organizations to enable 
them to participate in the market for goods and services; (iii) promotion of business 

 
13 US$8.3 million for works and US$1.3 million for training. 
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opportunities and mechanisms for market linkage, through the timely provision of 
information; (iv) integrated farm management and sustainable management of 
natural resources; and (v) local and economic management for sustainable 
positioning in the agri-food market. 

2.18 The strategy includes complementary actions to support the development of 
market-oriented businesses. (i) investments in economic infrastructure will be 
financed to solve problems in production and marketing. The investments will 
mainly be in small irrigation, post-harvest, marketing and/or processing 
infrastructure; (ii) support for access to financial services will be provided, 
seeking to develop financial markets in poor zones and promoting a match between 
supply and demand for those services. On the demand-side, the program will 
enhance the beneficiaries’ capacity to manage and comply with their financial 
obligations and on the supply-side, it will promote participation by supervised 
financial institutions in rural areas, specifically in the SMCs. Processes of this kind 
have been launched in some parts of the country by United States Agency for 
International Development (USAID), with good results; and (iii) complementarity 
with other players will be sought, through the creation of an inter-agency 
coordination committee in each SMC, which includes all public and private 
agencies that are active in the area. 

2.19 The subcomponent will work with the 11 SMCs that were identified on the basis of 
the following criteria: (i) existence of a RED in the zone; (ii) zone with a 
concentration of poor inhabitants; (iii) potential for economic and productive 
development; (iv) market access; (v) accessibility by road; (vi) levels of 
organization and participation by the population involved; and (vii) presence of 
other public and private institutions that promote rural development. 

c. Rehabilitation of social infrastructure (US$36.8 million) 

2.20 Approximately 660 projects to rebuild social infrastructure will be financed at an 
average cost per project of US$56,100, including materials and wages. About 9,900 
works that were financed and/or executed by different institutions or by the 
community itself, but which are presently unable to adequately provide the service 
for which they were designed, will be rehabilitated,. An important additional 
benefit is the creation of temporary jobs in the rural communities. A rehabilitation 
project will include an average of 15 works, such as local roads, pack trails, foot 
and vehicle bridges, foot paths, small irrigation systems, potable water systems, 
drains, classrooms, health posts, etc. 

2. Training and institution building (US$6.83 million) 

2.21 Training is a crucial element in the social and economic development of low-
income rural communities. Therefore, the program includes activities that will be 
targeted to the beneficiary communities, regional and local entities directly linked 
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to their development, and other institutions involved in social development on the 
national level. This component includes the three subcomponents described below. 

a. Training and strengthening of community management 
(US$2.8 million) 

2.22 This subcomponent will take steps to boost community capacity in organizational 
planning and project prioritization, execution, operation and sustainability. The task 
will involve two lines of work: (i) initial promotion, financed with funds for this 
subcomponent, which will include different activities, depending on whether social 
and economic infrastructure projects are involved and whether productive projects 
are being consolidated; and (ii) community training, financed under the investment 
component, for social and economic infrastructure projects. 

(i) Initial promotion (US$2.38 million) 

2.23 Initial promotion in the communities. Infrastructure project promotion will be 
financed in 5,000 communities. Based on past experience, 80 percent of them will 
end up presenting projects. The work will last for an average of one week per 
community and will cost an estimated US$300 each, including professional fees, 
travel costs, per diems and supporting materials. 

2.24 In the project cycle, promotion is the mainstay of preinvestment and is intended to 
publicize the options offered by FONCODES and raise community awareness of 
different issues, such as belonging, gender equity and environmental conservation, 
and booklets will be distributed on them. The community will also be provided with 
information about other possibilities for obtaining public funds to develop basic 
infrastructure projects, and the conditions and commitments their execution 
demands. Support will be provided for holding community meetings to prioritize 
projects, culminating with the election of an executing unit. 

2.25 Initial promotion to consolidate the REDs. Promotion activities will be financed 
in 800 communities. This work will involve an initial phase lasting three months at 
an estimated cost of US$1,100 for each community, including professional fees, 
travel and supporting materials. Initially, work will be done with public and private 
institutions that support rural businesses in the areas of information and 
sensitization. As in the previous case, the community will be sensitized to issues 
such as belonging, gender equity and environmental conservation and information 
booklets will be distributed. Subsequently, the program will be promoted directly 
with groups of communities to identify and prioritize the business options to be 
supported by it. This promotion will culminate with the presentation of a project 
profile and the election of an executing unit. 
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(ii) Training for communities (US$420,000) 

2.26 Training for infrastructure projects. About 4,500 communities will be offered 
training, whose cost will be included in the total project cost. Separate financing 
will only be provided for educational materials, estimated as US$420,000. This 
activity, which will be contracted out as described in Chapter III, has the general 
objective of building up capacity in the community and its leaders to strengthen 
community management processes. The training will have two parts: (i) technical, 
depending on the type of project, and focussing on construction, use and 
maintenance of works and on their management, administration and sustainability; 
and (ii) cross-cutting, focussing on community participation, gender equity, the 
environment and community organization. 

2.27 The technical training will be provided in two stages: (i) during preinvestment and 
execution, for approximately five months at a cost of US$1,500 per intervention; 
and (ii) during post-project monitoring for 18 months at a cost of US$2,000. This 
second stage will only be applicable to potable water projects and will take the form 
of periodic visits to provide technical assistance and strengthen the management 
committees, and improve coordination with local governments with regard to 
project sustainability. 

b. Strengthening and equipment for FONCODES (US$2.7 million) 

2.28 This subcomponent will finance the development and implementation of an 
operations adjustment and equipment modernization plan, particularly in the 
information systems area, on the central level and in the zone offices, adapting them 
to the roles that FONCODES will be called upon to play. 

2.29 A plan to reinforce information systems will be financed, which responds to 
requirements for applications, programs and process automation, chiefly for the 
administrative/financial and project management systems. Software will be 
procured or written and training in its use will also be financed in the zone offices 
and at headquarters. The estimated cost is US$1.9 million. 

2.30 Training for FONCODES’ personnel at headquarters and in the zone offices will 
also be financed. The main areas are the strategic vision of program intervention, 
national rules on investment projects, gender, environment, decentralization, and 
ethics and institutional integrity. The training will be provided through workshops, 
seminars, planning exercises and specific courses. For subjects requiring greater 
specialization, such as information systems, training will be outsourced under 
contracts with universities or professional institutes. The total cost of the 
institutional training plan, including the work of preparing specific instruments, is 
an estimated US$800,000. 
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c. Training in social management (US$1.75 million) 

2.31 Approximately 550 professionals and technicians from the central, departmental 
and municipal governments, leaders of nongovernmental organizations (NGOs), 
academics and others will receive this training. Organizations that design and 
manage social policies and programs will be strengthened, professionals and 
directors of social programs will be trained and national institutional capacity to 
offer training in social management will be built up. The courses will stress policy 
design and good practices in financing, organization and management of the 
delivery of social services. The program will only finance the direct incremental 
costs of INDES, which will not receive any other type of financing. 

3. Follow-up and evaluation (US$2.05 million) 

a. External follow-up (US$1.1 million) 

2.32 The program will be monitored permanently to identify problems that could hamper 
execution and propose timely solutions to them. An independent consulting firm 
will be contracted for that purpose, whose terms of reference will include; 
(i) processes of institutional change on the national level that could directly or 
indirectly affect FONCODES; (ii) the linkage between FONCODES and public and 
private institutions related to its work; (iii) management of the zone offices and 
their linkage to regional and local governments and agencies and communities; 
(iv) timely updating of the indicators to be used to measure program impact; 
(v) execution of environmental protection and impact mitigation measures; and 
(vi) on-going advisory and technical assistance activities for management and line 
units, proposing solutions to any problems found. The consulting firm will be 
required to present bimonthly reports to FONCODES and the Bank on progress in 
the program, problems encountered and solutions proposed. The firm will be 
contracted through competitive bidding in accordance with Bank rules and the cost 
is an estimated US$1.1 million. Since the firm should begin work as soon as 
possible after the program gets underway, having begun the bid process with the 
international publication of the invitation to bid will be a condition precedent to the 
first disbursement. The design, approval, and implementation, where applicable, of 
the methodology for identification of the baseline for project monitoring and 
evaluation will also be a condition precedent to the first disbursement. 

b. Evaluations (US$860,000) 

2.33 Mid-term evaluation. Given FONCODES’ objectives and the institutional changes 
to be introduced by the government during execution, the program will be 
evaluated in two parts. A mid-term evaluation will be performed to measure 
operational effectiveness and determine whether FONCODES has successfully 
integrated into central government’s reorganization and decentralization and 
participative processes. This evaluation will be performed two years after the 
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program begins or when 75 percent of the resources have been committed, 
whichever comes first. The evaluation will review fulfillment of the following: 
(i) FONCODES has been institutionally integrated into the ministry of women and 
social development or its equivalent; (ii) within the context of the modernization 
and decentralization process, a local investment fund or its equivalent has been 
established that eliminates duplication and optimizes the use of the resources of the 
different activities of existing social funds or programs; and (iii) intervention 
mechanisms have been devised within FONCODES that are consistent with the 
new decentralization strategy. The above will be a special condition to be included 
in the loan contract. The uncommitted balance of the loan will only be released 
after this condition has been complied with to the Bank’s satisfaction. The 
estimated cost of the evaluation will be US$160,000. 

2.34 Final evaluation. The final evaluation will consist of two parts which are linked 
but which have different objectives. The first refers to operational, institutional and 
managerial aspects, in which FONCODES’ efficiency will be evaluated. The 
second will measure the program’s impact on the target population. The 
methodologies will be similar to those used in the previous stage, with some 
adjustments and the inclusion of some new indicators in the baseline. The 
information to be compiled on program beneficiaries will be broken down by 
region (sierra, coast and jungle), gender and ethnic group. 

2.35 To evaluate FONCODES’ performance, information will be obtained for a random 
sample of projects through surveys of the different players in the project cycle. The 
information will refer to the quality of the projects, whether they have operated 
normally, whether the beneficiaries are satisfied with the operation of the project 
and the support provided by FONCODES during the different stages of the project 
cycle, whether the procedures used to determine project priorities represent a 
community decision, whether the environment has been affected by the projects, 
whether the impact mitigation measures have been executed with the necessary 
quality and timeliness, etc. Special information will be compiled on sustainability 
and institutional and management aspects at headquarters and the zone offices. 

2.36 The methodology for measuring the program’s impact uses three key elements: 
(i) indicators for each type of project; (ii) a baseline that is linked to those indicators 
in each intervention; and (iii) control communities that have not received financing 
but are similar in nature to the communities that have received it, to be identified 
from the FONCODES database. Use of these three elements will shed light on the 
differences or improvements in the quality of life of the poor as a result of program 
interventions. For productive projects, the main indicator is per capital income. 
Before making any investments, FONCODES will prepare a baseline, using a 
household survey whose results will serve as the initial value for the per-capita 
income indicator in each of the 11 SMCs where the program will be active. In 
parallel, comparable districts close to the corridors will be identified and used as 
control groups, where household surveys will also be conducted to determine 
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income levels and other household characteristics. Special surveys will not be 
necessary for the other project lines, since the background file on the application for 
financing contains all the basic information needed to measure the impact of the 
corresponding project. The cost of the final evaluation is an estimated US$700,000. 

C. Scale 

2.37 Three aspects have been considered in scaling the program: the existing pipeline of 
projects, FONCODES’ institutional capacity to execute it and the availability of the 
counterpart. The pipeline includes 2,250 projects costing about US$60 million that 
have already received positive evaluations. As for institutional capacity, 
FONCODES financed almost 6,000 projects a year during stage two, which is more 
than will be required in the new stage. The counterpart will be assured if the World 
Bank cofinancing, described later, is taken into consideration. 

D. Cost and financing 

2.38 The program will cost a total of US$187.5 million, with the Bank financing 
US$150 million (80 percent) and the country US$37.5 million (20 percent). The 
administration category only includes the cost of consulting services to provide 
support, since staff are financed by the government with funds that do not form part 
of the program. 

 
Table II-1 

Cost distribution 
(US$ thousands) 

IDB LOCAL TOTAL 
CATEGORY 

US$ % US$ % US$ % 

I. ADMINISTRATION 600      600 0.3%
1.1 Consulting services 600   -    600

II. INVESTMENT 139,500 93.0%  33,900  90.4% 173,400 92.5%
2.1 Social and economic infrastructure 87,700   27,900    115,600

2.1.1 Financing for works 80,000   27,900    107,900
2.1.2 Financing for community training 7,700      7,700

2.2 Consolidation of rural REDs 21,000   -    21,000
2.3 Rehabilitation of social and economic infrastructure 30,800   6,000    36,800

III. TRAINING & STRENGTHENING 4,050 2.7%  3,600  9.6% 7,650 4.1%
3.1 Initial promotion   2,800    2,800
3.3 Training for FONCODES   800    800
3.4 Computer equipment 1,900   -    1,900
3.5 Training in social management – INDES 1,750   -    1,750
3.6 Implementation of the environmental management plan 400   -    400

IV. FOLLOW-UP, EVALUATIONS AND AUDITS 3,350 2.2%  -  - 3,350 1.8%
4.1 Preparation of the baseline (design and surveys) 190   -    190
4.2 External monitoring 1,100   -    1,100
4.3 Mid-term evaluation 160   -    160
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Table II-1 
Cost distribution 
(US$ thousands) 

IDB LOCAL TOTAL 
CATEGORY 

US$ % US$ % US$ % 

4.4 Final evaluation 700   -    700
4.5 External auditing 1,200   -    1,200

V. CONTINGENCIES (0.5%) 1,000 0.7%  -  0.0% 1,000 0.5%
VI. I&S 1,500 1.0% - - 1,500 0.8%
TOTAL US$ 150,000 100% 37,500 100.0% 187,500 100.0%

% 80 20  100

 

2.39 The commitment period will be 3.5 years and the disbursement period will be four 
years. The following table summarizes the terms and conditions of the loan. 

 

Table II.2 
Terms and conditions of the loan 

Amortization period  25 years 
Commitment period 3.5 years 

Disbursement period 4 years 
Interest rate Variable 
Inspection and supervision 1% 
Commitment fee 0.75% 
Currency U.S. dollar, Single Currency Facility 

 

E. Cofinancing 

2.40 The Peruvian government and the World Bank are negotiating a loan of 
US$52.5 million for a rural education program. Under that program, FONCODES 
will execute a school-rehabilitation component for US$22,250,000, with 
US$10,060,000 coming from the World Bank loan and US$12,190,000 from 
projects financed under the IDB loan presented in this document. 

2.41 These conditions comply with the requisites for parallel cofinancing between the 
two banks. The IDB allows cofinancing of this kind to be recognized from the 
national counterpart. A similar agreement for the PRONASAR is under negotiation 
but the negotiations are not sufficiently advanced to be included in this proposal. 
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III. PROGRAM EXECUTION 

A. The borrower, guarantor and executing agency 

3.1 The Government of Peru will be the borrower and the program will be executed by 
FONCODES. Presentation to the Bank of the resource carry-over agreement 
between the government and FONCODES to transfer the loan proceeds to the Fund 
will be a condition precedent to the first disbursement. 

B. Executing agency 

3.2 FONCODES has a simple organizational structure and its actions are decided on by 
a five-person board of directors appointed by the president of Peru. The board of 
directors defines policies, regulates and supervises the general operation of the 
institution and approves projects costing more than US$100,000 equivalent. One of 
the members of the board acts as executive director, who is the Fund’s legal 
representative and is in charge of implementing the board’s decisions. 
FONCODES’ structure since April 2001 includes seven management offices and 
14 sub-management offices that report to the executive director. The General 
Manager’s Office controls and supervises the actions of the line offices and the 
institutional support offices. FONCODES also has a decentralized structure 
composed of 24 zone offices, each headed by a zone chief. It has a staff of 
294 technicians, with 145 at headquarters and 149 at the zone offices. The cost of 
its staff is paid by the Peruvian government and is not financed with program 
resources. 

3.3 This structure is being adjusted to adapt it to the new requirements of the program 
and of the government’s modernization and decentralization processes. The 
structural adjustments under consideration include: (i) the formal incorporation of 
the Commission on Transparency, Ethics and Institutional Integrity (CTI) as a unit 
that reports to the board of directors of the organization, confirming its make-up 
which includes representatives of the Public Ombudsman, the Anti-Corruption 
Committee and the College of Engineers; and (ii) the establishment, within the 
context of the modernization and decentralization process, of a local investment 
fund or its equivalent that eliminates duplication and optimizes the use of the 
resources of the different activities of existing social funds or programs. Approval 
by the board of directors of the formal inclusion of the CTI as a unit that reports to 
it will be a condition precedent to the first disbursement. 

3.4 To maintain the institution’s high technical level, an agreement has been reached to 
ensure greater continuity in professional and managerial positions at headquarters 
and in the zone offices (ZOs). Where it is necessary to make changes or hire new 
technical or managerial staff, FONCODES will hold public competitions to fill the 
vacancies. The Bank’s nonobjection to the terms of reference for these competitions 
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and the technical profiles of candidates must be obtained prior to publishing the 
announcements. If this process is not complied with at any ZO, the funds 
committed by that office will not be included in the program, after the event occurs. 
This obligation will be included in the loan contract. 

C. Project cycle 

1. Investment components 

3.5 Project cycle for infrastructure subcomponents. The lessons learned from the 
previous stages have been drawn on, particularly with respect to promotion and 
training and the need for coordination and linkage with other local entities to 
achieve greater project sustainability. Broadly speaking, the project cycle is divided 
into three phases: (i) preinvestment, (ii) execution, and (iii) monitoring. Each phase 
includes a series of steps and activities that are carried out jointly by the 
communities, the technical and social agents, the municipality, the coordination 
bodies and FONCODES. 

3.6 FONCODES is the financial and supervisory body and the executing units (EUs) 
prioritize and execute the projects. These EUs are elected at community meetings 
and are required to comply with certain rules to ensure their legitimacy. In the 
present stage, the EUs will have a new advisor representing the municipality. The 
advisor will be elected by the community from a short list prepared by the mayor. 
The coordination bodies, composed of representatives of the communities and 
public and private local institutions have the task of harmonizing the projects with 
local development plans. The municipality plays an oversight and/or cofinancing 
role in execution of the works and, when necessary, is responsible for maintaining 
them. FONCODES will contract individuals or firms for project evaluation and 
supervision and operators to carry out the work of promotion, community training 
and development of capacity in the EUs and the management committees. The EUs 
will also contract individuals or firms to prepare the projects and provide technical 
direction for the works. 

3.7 Focus. To determine the districts where it will act, FONCODES uses the poverty 
map, which identifies passable, poor, very poor, and extremely poor districts, 
giving priority to the last three. It then preassigns resources on the district level. To 
determine the localities in each district, FONCODES uses the services of promoters 
to hold meetings with district coordination bodies, that include community 
representatives, municipal authorities and representatives of civil society 
organizations and together they identify priority localities for project financing. 

3.8 Preinvestment. This stage begins with promotion in each of the targeted localities 
to enable the community to identify its projects, prioritize them, establish its EU 
and apply for funding. Next, FONCODES evaluates the technical feasibility of the 
applications and ranks them in order of priority by running them through a 
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computer program that uses multivariable criteria and, if warranted, proceeds to 
grant preinvestment financing. The project’s technical file is evaluated and 
submitted for approval to the zone office’s approvals committee. 

3.9 Execution. Once a project is approved, the EU signs a financing agreement with 
FONCODES and proceeds to carry it out, with the resident inspector of the ZO 
providing advisory services. Technical training is provided for the management 
committees that will be responsible for operating and maintaining the works and 
community training is provided for the beneficiaries. During the project, the EU 
presents a monthly balance sheet on the investments to the community and 
FONCODES. At the end of the project, the EU presents the final settlement prior to 
signature of the project completion certificate, which is approved by FONCODES, 
and the works are transferred to the management committee. 

3.10 Monitoring. To ensure project sustainability, FONCODES will monitor the 
management committees, through an operator, for eighteen months. The operator 
will pay periodic visits, depending on the type of project, to evaluate and strengthen 
management capacity. The operator will also promote coordination with the 
municipality and the education, health, agriculture and other sectors, in order to link 
up actions to boost operating and maintenance capacity. At the end of this stage, an 
evaluation will be performed of community management in operating and 
maintaining the project. 

3.11 Project cycle for the RED consolidation subcomponent. The cycle for projects to 
consolidate REDs basically have the same stages, with certain special features. The 
actions will focus on the 11 socioeconomic micro-corridors identified in the 
previous stage. Promotion will take place on two levels: (i) with public and private 
institutions that promote rural business to identify possibilities for linkage and 
partnerships; and (ii) with the target population, providing information and raising 
awareness to obtain their active participation as direct users of the program. After 
the promotion, groups or communities will present a profile of their business plans, 
applying to FONCODES for financing of the training necessary for their execution. 
The profile is presented to zone office, which will establish an evaluation and 
prioritization committee, composed of two ZO professionals and a representative of 
the committee responsible for coordination with other complementary institutions. 
The evaluation and prioritization should establish scenarios for possible linkages 
and a cost estimate. 

3.12 The communities with prioritized profiles will elect their EUs at community 
meetings. Associations of five or six EUs at a meeting of all their members will 
establish a central executing unit (CEU) that will sign an agreement with 
FONCODES to contract the consultants who will prepare the projects for each 
community, including the business plans and actions necessary to consolidate the 
productive and organizational processes of the target population. The project is then 
presented to the ZO, which evaluates it and, if approved, establishes an execution 

SHERRY
TR, should this be designated as one and one-half years; 1.5 years; or 18 months?
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timetable and disbursement schedule. Each EU is responsible for carrying out the 
activities planned for its community, and some functions are delegated to the CEU 
to ensure economies of scale in contracting and project administration. The ZOs 
will make available a register of suppliers who can be contracted by the CEU for 
the capacity-building activities in each project. The register will include NGOs, 
professional services centers or independent firms accredited for these tasks. The 
particulars of the registers, terms and conditions of contracting and payment are 
described in the Operating Regulations. 

3.13 Last, FONCODES will verify good project execution through supervisors who will 
examine in the field the execution of all project activities and contents. After the 
project is completed, the EU will present the final settlement to the ZO, which will 
review it and, if it is approved, will wind up the project. 

2. Social infrastructure rehabilitation component 

3.14 Project cycle for the infrastructure rehabilitation component. The phases in the 
project cycle are similar to those described above, with the difference that the 
projects include various works to be rehabilitated. They also provide the immediate 
benefit of temporary employment. The process begins when the inhabitants of the 
localities in the targeted districts, supported by a promoter contracted by 
FONCODES, perform an analysis and prioritization of their needs. Local meetings 
are then held to elect their delegates, agree on the work schedule and draw the 
names of candidates for the work brigades. Community priorities are written down 
in the records of the meetings, which are presented to the coordination body. After 
consolidating the records of the meetings in all the localities, they are presented at a 
workshop promoted by the zone office, also attended by representatives of the 
district municipality, the community and FONCODES. The workshop prioritizes 
the infrastructure to be rehabilitated or the activities to be performed. All the 
localities hold a general meeting in which the delegates participate and elect the 
EU, which will include a advisor proposed by the municipality. 

3.15 Once the technical file on the project is ready, it is presented to the ZO for 
evaluation and submission to FONCODES’ zone approvals committee. The 
financing agreement for the project is signed by the FONCODES zone chief, the 
EU’s president, secretary, treasurer, and municipal advisor and the technical and 
administrative inspectors contracted by the EU. 

3.16 The EU executes the project through the work brigade, according to the approved 
plan. On-going training is provided for the brigade by the construction foreman, 
who acts as instructor. The project and zone supervisors are responsible for works 
supervision. Municipal supervision is the responsibility of the municipal advisor. 

3.17 The supervisor verifies that the work has been performed in accordance with the 
technical file and signs the project completion record. Last, the EU and the 
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inspectors present the final settlement, which is reviewed by the zone supervisor 
and the FONCODES reviewer, who verify it and process its approval, issuing the 
corresponding project completion certificate. 

3. Capacity-building and training component 

3.18 Community training. Training and technical assistance for the communities will 
be contracted out. FONCODES will determine the content of the technical 
assistance and the standards for the services to be contracted, provide the materials 
to be used in the training and contract and supervise the service suppliers, which 
may be universities, NGOs, consulting firms or individual consultants. 

3.19 To begin executing this component, FONCODES will contract the services of an 
organization (university, NGO or consulting firm) to: (i) prequalify institutions that 
could potentially provide services, based on institutional capacity, experience in 
social development in rural areas and permanent or temporary personnel to cover 
the different subject areas; (ii) instruct the prequalified organizations in the 
objectives and contents of the training they will offer; and (iii) certify eligible 
entities to carry out the training and technical assistance activities for communities. 

3.20 FONCODES will prepare terms of reference and an official budget that includes all 
the training activities envisaged for a set of communities. It will also prepare a price 
list per zone for variable items such as per diems and travel costs. The TOR will 
include: (i) technical training in administration, operation and maintenance of the 
works, particularly potable water, sanitation and road works; (ii) training and 
strengthening of communities in community and organizational management, 
gender equity and environmental conservation; and (iii) for potable water and 
sanitation projects, monitoring of the management committee and the community 
for a period of 18 months. 

3.21 The ZOs will establish registers of trainers and operators and will invite certified 
entities interested in providing services to register. Based on the register, it will hold 
a competition to deliver the training in all or part of its jurisdiction. The 
competitions will be decentralized and the contracts will be awarded by special 
awards committees that will operate in each ZO, which will include a representative 
from each beneficiary EU. 

3.22 Training for FONCODES. Management and technical training for FONCODES 
staff will be contracted with public or private academic institutions. Activities that 
are carried out individually—such as attending special courses—may be financed, 
upon presentation and approval of the respective training program or plan by the 
FONCODES unit in charge. 

3.23 Training in social management. This subcomponent will be executed by the Inter-
American Institute for Social Development (INDES), which, apart from bearing 
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basic responsibility and managing the resources, will bear technical responsibility 
for its design and development, with the cooperation of FONCODES’ teams. The 
program will last for two years and be national in coverage. INDES will identify 
consultants to be contracted for coordination, teaching and supervision. INDES 
may reach agreements with universities or training institutions to execute or prepare 
certain training-related activities, but will retain technical responsibility for them. 

D. Contribution by the beneficiaries and the municipalities 

3.24 The contribution of unskilled labor will represent a minimum of 10 percent of the 
labor required by the project, except for sanitation projects, where the beneficiaries 
will provide 100 percent. To ensure suitable management and control of these 
contributions, FONCODES will include them in the project’s budget as part of the 
cost, for evaluation purposes. These contributions can be recognized as part of the 
local counterpart, up to the equivalent of US1.8 million (5 percent of the 
counterpart) but may not exceed 10 percent of the counterpart per project. The 
contributions will be monitored during the project to determine whether any 
differences exist between the unskilled labor contribution established in the project 
and the real contribution by the end of the project. Where the municipalities provide 
cofinancing, as is planned for the potable water and road projects, for example, that 
cofinancing may also be considered part of the local contribution. 

E. Transparency 

3.25 FONCODES has established a Transparency, Ethics and Institutional Integrity 
Committee to maintain and enhance the high degree of trust and credibility it enjoys 
among beneficiaries, civil society and the organizations that support its financing. 
The committee is composed of a representative of FONCODES, who chairs it, a 
representative from each line unit, a representative of the coordination committee 
for the struggle against poverty, a representative of the College of Engineers and a 
representative from the Office of the Public Ombudsman. At present, it is an 
advisory unit to executive director. Under the institutional adjustment, it will 
become a unit that reports to FONCODES’ board of directors. The unit will 
complement the work of the Internal Audit Office, by promoting ethics and 
institutional integrity. 

3.26 The committee’s work will be included on FONCODES’ web page. A portal is 
being designed that will permit the publication of background and costs for all the 
projects financed by FONCODES. The system is required to be operational as a 
condition precedent to the first disbursement. 

F. Institutional coordination 

3.27 One of the main lessons learned is the need for close coordination with public and 
private institutions that work in the social sector to ensure that FONCODES’ 



 - 27 - 
 
 
 

interventions reflect sector policies and comply with technical standards and 
directives. A series of measures has been planned for good coordination, including: 
(i) the signature or ratification, where they exist, of inter-agency agreements with 
ministries of health; education; housing, construction and sanitation; and 
transportation and communications, spelling out mutual obligations; 
(ii) coordination with the municipalities and local institutions during the project 
cycle to avoid duplication of activities; (iii) participation by a representative of the 
municipality in the executing unit to provide linkage with local and community 
institutions; and (iv) before the financing agreements are signed for the projects, the 
receiver and operator of the work will be identified and its agreement it will be 
obtained to receive and operate it. The signature or ratification of agreements, to the 
Bank’s satisfaction, will be a condition precedent to the first disbursement. 

G. Operating Regulations 

3.28 The program will be governed by the Operating Regulations, composed of a main 
body that contains general eligibility criteria and specific guidelines for each type of 
work or activity and their respective eligibility criteria. The Operating Regulations 
contain the rules, procedures and regulations needed to execute each of the 
program’s components, and the establish functions and obligations of the different 
players involved in execution. The specific guidelines for each sector contain cost-
efficiency indicators for each type of project. The general eligibility criteria include: 
(i) the beneficiary population must live in a locality in a district classified as poor; 
(ii) the cost of the projects may not exceed US$250,000 equivalent; (iii) the projects 
must be in one of the program’s lines of investment and include components to 
ensure their operation and maintenance; (iv) the projects may not have a negative 
environmental impact or have impacts that cannot be mitigated at a reasonable cost; 
(v) the projects may not be located in sensitive or fragile ecosystems; (vi) the 
projects must respond to an express public need and have been asked for by the 
target community; and (vii) the projects must comply with all the provisions of the 
agreements reached with sector entities, particularly for sanitation and rural roads. 
These agreements will form part of the Operating Regulations. The program’s 
operating guides and manuals will establish specific criteria, including rules for 
environmental protection, that must be complied with to be eligible for program 
financing. The Operating Regulations were presented to the Bank, which must 
approve them before they are placed in effect, which will be a condition precedent 
to the first disbursement, and any changes to them will be made in agreement with 
the Bank. 

H. Financial administration 

3.29 FONCODES will be responsible for: (i) opening specific, separate bank accounts 
for program funds; (ii) presenting disbursement requests and justifications of 
expenditures to the Bank; (iii) maintaining suitable systems for contract 
administration and accounting and financial records of transactions; (iv) preparing 
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and presenting the consolidated financial statements of the program, including the 
semiannual auditor’s reports on operational and financial considerations and other 
financial reports required by the Bank; and (v) transferring funds to the executing 
units, in accordance with the conditions established in the Operating Regulations. 

3.30 The executing units will be responsible for: (i) keeping separate, specific accounts 
for program funds; (ii) keeping suitable records; (iii) accounting to FONCODES for 
the use of program funds; and (iv) preparing and providing the financial 
information required by FONCODES. 

3.31 The use of all program funds will be subject to Bank rules and policies and to the 
procedures and guidelines stipulated in the Operating Regulations. Detailed 
accounts of all expenditures and cost recognition will be kept for each project 
financed by FONCODES and consolidated accounts will be kept for the program as 
a whole. Separate records will be kept for accounting and justification of advances 
of funds, including a detailed table of payments made during each period, which is 
to be attached to disbursement requests and justifications for advances of funds. 

3.32 Considering that this is a decentralized project that includes many small works 
spread around the country, replenishments and/or justifications for the revolving 
fund will be based on the supporting documentation for transfers of funds to the 
executing units. Ex post reviews will be made of a sample of expenditures and 
disbursements, through semiannual external audits performed at FONCODES’ zone 
offices and the EUs. Notwithstanding that, FONCODES will be required to 
demonstrate to the Bank the extent to which the EUs have justified the advances 
they received in the successive replenishments of the revolving fund. A more 
detailed description of the specific procedures for control over expenditures is 
contained in the Operating Regulations. 

3.33 In addition, FONCODES will present quarterly statements of settlement for the 
advances transferred to the EUs, based on the payments actually made by them. 
The detailed procedure and content of the statements of settlement are presented in 
the Operating Regulations. 

3.34 FONCODES will keep records and full files on each operation that has generated 
an expenditure. The EUs will also keep separate records and files for their 
operations. All the supporting documentation, such as the project evaluations, the 
summary fiches, receipts, reports, supervision reports, etc., will be duly filed by 
FONCODES and by the EUs, to the Bank’s satisfaction and will be placed at its 
disposal and at the disposal of the external auditors for review. 

I. Procurement 

3.35 Standard Bank procedures will be followed in the procurement of goods and 
services and in the award of contracts for program works. International competitive 
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bidding will be used for goods and services worth US$250,000 and over. Although 
no major works are planned, international competitive bidding will be used 
whenever the cost is above US$1 million. When the works are under US$90,000, 
they will be executed on force account by the executing unit, which is permitted in 
Peruvian legislation, and the procedures are included in the respective FONCODES 
manuals. Nonetheless, it is recommended that national procedures be followed for 
their award, provided they do not conflict with Bank policies. International 
competitive bidding will be used for consulting services costing US$200,000 and 
over. In all other cases, the Bank procedures included in Annex C of the loan 
contract will be followed. The procurement plan is attached as Annex III-1. 

J. Estimated disbursement schedule 

3.36 The disbursement schedule presented in Table III-1 takes account of financing for 
existing demand for the Fund and the availability of counterpart resources. 

 

Table III-1 
Estimated disbursement schedule 

Source Year 1 Year 2 Year 3 Year 4 Total 

IDB 50,000 45,000 35,000 20,000 150,000 

Local 6,000 9,000 11,000 11,500 37,500 

Total 56,000 54,000 46,000 31,500 187,500 

% 29.9% 28.8% 24.5% 16.8% 100% 

 

K. Cost recognition and revolving fund 

3.37 To facilitate the continuity of FONCODES operations, it is proposed that the 
program recognize retroactive spending of up to US$8 million on activities carried 
out by the Fund during the 12 months prior to approval of the loan to prepare the 
program and to finance the investment component. Up to US$2 million will be 
recognized from the local counterpart for spending on the same items during the 
18 months prior to approval of the loan. These costs will only be recognized if 
procedures similar to those that will be used during the program were followed. 
Considering the expected pace of execution, it is recommended that a revolving 
fund of up to 5 percent of the loan proceeds be established. 

L. External auditing 

3.38 The program and FONCODES will be externally audited by an independent firm of 
auditors acceptable to the Bank. The audits will be performed in accordance with 
terms of reference approved by the Bank (document AF-400). The firm will be 
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selected and contracted following the standard bid process for auditing firms 
defined by the Bank (document AF-200). The auditing costs have been included in 
the cost of the program and will be financed with proceeds from the Bank’s loan. 
The auditing firm will be contracted by the executing agency for a minimum of 
three years, subject to a termination clause in the event that the Bank finds its 
performance to be unsatisfactory. The financial statements of the program and 
FONCODES will be presented within 120 days after the close of the fiscal year. 
The executing agency will also present the Bank with an auditor’s report on the 
operational and financial aspects of the program within 60 days after the end of 
each semiannual period. This report is an extension of the work of the same firm 
that performs the external audit of the program, subject to terms of reference 
approved by the Bank, which will include visits to the zone offices and executing 
units and reviews by sampling. The semiannual reports will include the auditor’s 
opinion on the disbursement requests and their supporting documentation, in 
accordance with the terms of reference for ex post reviews of disbursements 
(document AF-500). 

3.39 The external audit for 2000 contained some reservations regarding internal controls 
in FONCODES, which required improvement. The most important were: (i) the 
Control and Methods Unit should centralize and monitor the procedures used; 
(ii) there was no operations manual that integrated all the areas; (iii) there was no 
accounting manual or auxiliary records for the analysis of accounts or a manual for 
the logistics area; and(iv) the selection of consultants did not comply with Bank 
requirements. During 2001, FONCODES began taking steps to respond to these 
objections and corrective measures for problems that were still pending were taken 
during preparation of the proposed program. All the reservations have been 
addressed. 

3.40 Ex post evaluation. The country does not plan to finance an ex post evaluation of 
the program. However, the information compiled for the annual follow-up meetings 
and the mid-term and final evaluations will include indicators that would permit an 
ex post evaluation to be conducted should the Bank decide to perform one. 

M. Progress reports and follow-up meetings 

3.41 FONCODES will present semiannual reports to the Bank during the program, with 
a breakdown of the works financed, the beneficiaries assisted and the operating 
procedures used to execute the program. These reports will be presented within 60 
days after the end of each semiannual period. 

3.42 Follow-up meetings will be held between FONCODES and the Bank at least once a 
year. Donors working with FONCODES will be invited to the attend the meetings 
to review, inter alia, the operation of the program, progress in the institutional 
changes envisaged, reports by the firm hired to monitor the program and progress in 
other projects financed under bilateral agreements. The first of these meetings will 
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be held when the conditions precedent are complied with, and will serve as the 
workshop launching the program. 
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IV. FEASIBILITY AND RISKS 

A. Feasibility 

4.1 Financial feasibility. The program’s scale is compatible with FONCODES’ 
capacity, based on its history in the earlier stages. The institutional strengthening 
component for the Fund, its professional team for program administration, and the 
experience gained from other operations with external funding ensure that 
execution will be efficient. Also, in this third stage, support from specialized 
entities in relevant areas such as training and technical assistance will be available 
under contracts with outside institutions. A sufficient number of specialized entities 
with considerable working experience in rural areas and suitable permanent or 
temporary professional teams are available to carry out activities of this kind. 

4.2 Stage three of FONCODES will be carried out in a context of reforms, supported 
by the Bank through two fiscal reform sector loans (PE-0211), which aim to 
improve the sustainability of present levels of public spending and will contribute to 
the fiscal sustainability of the FONCODES III program. The aim of these fiscal 
reform actions is to improve the efficiency and equity of the tax system, helping to 
restore the collection levels seen in the mid 1990s. At the same time, these actions 
support the streamlining of public spending and include a list of priority social 
programs (that FONCODES considers), spending for which has been protected 
during the recent recessionary period. This list for the protection of priority social 
spending during periods of crisis will be maintained as a tool of fiscal policy during 
future periods of extended recession. Likewise, policies and mechanisms are being 
implemented to target spending on the poorest populations. Given its design and 
objectives, FONCODES is one of the best focused social programs. These 
measures ensure that FONCODES will continue to play a key role in social policy, 
with adequate financing. 

4.3 Technical feasibility. The technical feasibility of the projects is assured, since their 
design follows the technical guidelines established by the different sector ministries 
or other specialized institutions. The potable water and rural education programs 
financed by the World Bank and the rural roads program financed by the IDB 
should be mentioned in particular. A strategy has been agreed upon whereby all the 
water and school works executed by FONCODES will be governed by common 
rules and procedures, coordinated and supervised by the respective line ministries. 
FONCODES will not finance roads in areas where the IDB’s PCR is operating. In 
areas where it is not active, the works financed by the Fund will use the same 
means of execution, operation and maintenance as are used in the PCR and will be 
supervised by the pertinent ministry. The strategy for consolidating the REDs is 
based on close coordination with other public agencies, such as the Ministry of 
Agriculture, and private agencies, such as microlending institutions, which will 
bring specialization and experience to each stage of the projects to be financed. 
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Technical feasibility will also be consolidated by building capacity in the 
community, through monitoring and technical assistance after the works are 
completed to support their sustainability. 

4.4 Economic feasibility. During the earlier stages of FONCODES, criteria and 
indicators were prepared to establish cost-efficiency ranges for each of the types of 
projects to be financed. The evaluations found that the methodology used to design 
the indicators was appropriate. These indicators will continue to be used in 
evaluating the projects to be financed in the new stage. 

B. Social review 

1. Impact on poverty 

4.5 Given the program’s nature and objectives, it forms part of the poverty-reduction 
strategy established in the Eighth General Increase in the Resources of the Bank, 
since the investments are focused on rural communities in the poorest and remotest 
parts of the country. The focus achieved in the previous stage meant that 
66.3 percent of the beneficiaries were extremely poor communities and 30.8 percent 
were poor. Just 3 percent of the beneficiaries were nonpoor communities. In this 
stage, use of the same focusing systems—the poverty map and information systems 
with multivariable indicators—will make it possible to achieve similar results. 

2. Gender equity 

4.6 The evaluations indicate that women have played a prominent role in the executing 
units. However, in the new stage, actions have been included to boost their 
participation in all stages of the project cycle, with greater stress on project 
identification, preparation and execution. Participation by women in the training to 
boost organizational and management capacity will be promoted. Existing training 
instruments have been reviewed and adjusted and the preparation of additional 
instruments is being considered. FONCODES technical staff at headquarters and 
the zone offices and the communities will continue to be sensitized to the 
importance and benefits of applying a gender approach. Existing materials will be 
adjusted and specific modules will be prepared for this activity. 

4.7 In short, the program will continue to facilitate participation by women and will 
promote their increased inclusion in the executing units and in project management 
and administration committees and the potable water and roads committees. In 
particular, support will be given to actions to consolidate a culture of gender equity. 

3. Participation by native communities 

4.8 The indigenous population in the sierra, coast and jungle numbers almost 
8.8 million people out of a total population of 26.8 million, i.e. indigenous people 
make up 33 percent of the population. Between 1991 and 2001, FONCODES 
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financed 35,378 social and economic infrastructure projects, with 19,752 of them 
directly benefiting indigenous communities (see paragraphs 1.19 and 1.20). In other 
words, although they account for 33 percent of the population, these communities 
received 56 percent of the FONCODES projects. 

4.9 Considering that each ethnic community differs in key aspects, the program 
establishes a strategy that provides a suitable response to their specific conditions 
and needs, particularly for communities on the coast and in the Amazon. 
Ethnoengineering instruments will be used to seek alternatives that will improve the 
quality of Fund interventions and lend support to the maintenance and sustainability 
of the works. To contribute to empowerment, actions will be included such as use 
of the native tongue and the strengthening of organizational levels in the traditional 
ancestral sphere and in ethnic policy. The common themes present in training will 
take account of the principles of equity, gender and environmental protection. 

4.10 Commission for Andean, Amazon and Afro-Peruvian Peoples (CONAPAAA). 
Last, to support FONCODES in its work with Afro-Peruvian and Amazon 
indigenous communities, an agreement has been reached with CONAPAAA 
whereby the commission will promote social and economic infrastructure projects 
for the equivalent of up to US$5 million. The projects, which will have to comply 
with program eligibility requirements, will be presented to FONCODES for 
evaluation and financing. 

C. Environmental impact 

4.11 FONCODES has included the environment among its priorities since 1996 and has 
made significant progress, which led to the design of a methodology that was 
embodied in an environmental impact assessment guide for social projects. 
However, the environmental audit conducted by RE3, while recognizing the major 
effort made by FONCODES in environmental protection, identifies certain aspects 
that need to be improved, such as the application of the environmental assessment 
guides and operating manuals and the system for classifying projects on the basis of 
their environmental risks, monitoring the application of mitigation measures, and 
training for FONCODES staff and the executing units in environmental 
management. The audit suggests options for solving these problems. It also 
recommends that the mid-term and final evaluations include environmental 
management considerations. 

4.12 Based on the audit’s recommendations, FONCODES has begun to revise its 
environmental impact assessment guides and manuals, keeping the following 
aspects in mind, among others: (i) simplification of the language and procedures; 
(ii) diversification based on the main ecosystems (sierra, coast and jungle); and 
(iii) adaptation to the cultural diversity of those areas. It is also considering 
ethnoengineering principles for the identification, prioritization, design and 
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execution of the projects, based on cultural identity, participative methods and a 
renewed appreciation of local materials. 

4.13 In the institutional aspect, FONCODES currently has one specialist in charge of 
environmental management, but a single employee is unable to cover all the tasks. 
For FONCODES III, as part of the institutional reengineering process, an 
environmental unit will be included in the infrastructure management area. Also, 
with a view to strengthening this institutional aspect, coordination will be 
established to have FONCODES’ environmental work included in the national 
environment system. Contact has been made with the National Environment 
Council (CONAM), the country’s lead agency in environmental policy, and with 
other entities such as the National Natural Resources Institute (INRENA) of the 
Ministry of Agriculture, the Directorate General of Environmental Health of the 
Ministry of Health, and the Environmental Directorates of the Ministries of 
Transportation and Communications and Energy and Mines, to establish 
agreements to be signed in the first quarter of 2003, whereby these agencies will 
include environmental evaluations of FONCODES projects in their procedures, as 
is required by law. 

4.14 FONCODES has been promoting sensitization to environmental protection, 
particularly among the beneficiaries of potable water and sanitation projects. In this 
new stage, it will reinforce those activities during the initial promotion, extending 
them to all the project lines it finances. The use of natural resources in the different 
regions and hygiene and health standards have been included in the content of the 
training courses. 

4.15 Last, the projects will obtain environmental certification from the authorities, as 
established in Law 27446 of April 2001 on Environmental Impact Assessment,. 
The enabling regulations are expected to be published in the last quarter of 2002. 
Notwithstanding, the possibility of introducing voluntary certification (ISO 14000 
or ISO 9001) will be studied with a view to providing value added for certain 
products, such as coffee, honey, alpaca hides, cotton and others. 

4.16 To ensure the environmental feasibility of the operation, the program’s cost table 
includes a subcategory for financing the environmental management plan for 
US$400,000, which based on is a study of the estimated cost of implementing all 
the measures described. 

D. Benefits 

4.17 The program will directly benefit poor rural communities by financing: 
(i) approximately 4,325 small projects to improve the quality of life in a similar 
number of communities, by promoting the use of education, health, potable water, 
sanitation, electricity and basic road services; and (ii) training in activities that will 
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permit beneficiaries to improve their incomes and make better use of the services 
provided. 

4.18 Social participation, which is a priority in the plans to decentralize and modernize 
the State, will be facilitated by the methodology used in the program, based on 
executing units. The methodology, which was used and evaluated in the two 
previous stages, will be strengthened in this third stage, by including a municipal 
representative in each unit, which will provide the representative with first-hand 
knowledge of the communities and their priority projects. This methodology allows 
the communities to participate more fully in prioritizing the works in function of 
their own needs and demands, contributing to their empowerment. Also, 
transparency in the use of resources by the community is strengthened since it is the 
community that elects the members of the executing unit, which will report 
continuously at community meetings. 

4.19 By consolidating the strategic development clusters (REDs), the program is 
embarking on a path toward the sustainable improvement of rural communities that 
have development potential but have been unable to capitalize on it owing to the 
lack of training and basic support. This is a process that the program will support as 
the centerpiece of coordinated action with other public and private agencies, 
optimizing the use of resources and achieving greater synergy in these actions. 

4.20 Last, the program will support the institutional development of FONCODES in 
function of government guidelines that seek to consolidate work in the social sector 
to avoid duplication of activities, overcome the lack of institutional coordination in 
the country and, in general, make better use of the internal and external resources 
spent on the social sector. 

E. Risks 

4.21 Personnel policy. One potential risk is that management and professional positions 
might be filled with unqualified staff, losing the know-how and experience built up 
over the Fund’s 10 years of existence. Mitigating measure. To maintain the Fund's 
high technical level, an agreement has been reached to ensure greater continuity in 
professional and managerial positions at headquarters and in the zone offices (ZOs). 
Where it is necessary to make changes or hire new technical or managerial staff, 
FONCODES will hold public competitions to fill the vacancies. The terms of 
reference for these competitions and the technical profiles of candidates will be 
agreed upon with the Bank prior to publishing the announcement. If this process is 
not complied with at any ZO, the funds committed by that office will not be 
included in the program, after the event occurs. These obligations will be included 
in the loan contract. 

4.22 Transparency and politicization. Another risk refers to politicization and 
transparency in the allocation of resources. Mitigating measure. To mitigate this 
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risk, apart from the rules and regulations governing program execution, 
FONCODES has established a Commission on Transparency, Ethics and 
Institutional Integrity (CTI), whose members are drawn from the Committee to 
coordinate the fight against poverty, the College of Engineers, the Office of the 
Public Ombudsman and other bodies. The committee will be treated as a unit that 
reports directly to FONCODES’ board of directors. By promoting ethics and 
institutional integrity, this unit will complement the work of the Office of the 
Internal Auditor, which oversees the legality of procedures and the proper use of 
resources. In addition, reports on the committee’s actions will be posted on 
FONCODES’ web page and a portal is being designed that will include information 
about all projects financed by the Fund and their cost. 

4.23 Institutional framework. Another risk is that the plan to decentralize and 
modernize the State that the country will carry out, under which FONCODES will 
play a relevant role in the social area, could be delayed or suffer distortions during 
implementation, which would affect the program. Mitigating measure. A mid-
term evaluation will be performed to measure operational effectiveness and 
determine whether FONCODES has successfully integrated into the central 
government’s reorganization and decentralization process. The evaluation will 
review compliance with the following: (i) FONCODES has been institutionally 
integrated into the ministry of human and social development or its equivalent; 
(ii) the Local Investment Fund has been created by merging the different funds that 
are currently operating in the social sector and regulations for the Fund have been 
approved; and (iii) a role with respect to the local governments has been defined 
and assigned to FONCODES, consistent with the new decentralization strategy. 
The above will be a special condition in the loan contract. 

4.24 Municipal weakness. Another risk is the weakness in human and financial 
resources exhibited by the municipalities where FONCODES is active. This has a 
special impact on the process of transferring responsibilities included in the 
decentralization plan. Mitigating measure. The program will include in the most 
critical projects—such as drinking water projects—funds to finance monitoring 
after completion of the works. Specialized institutions will be contracted to perform 
the monitoring, which will last for about 18 months (see the section on community 
training). 
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LOGICAL FRAMEWORK 
STAGE THREE OF THE PROGRAM TO SUPPORT THE NATIONAL COMPENSATION AND SOCIAL DEVELOPMENT FUND 

FONCODES III (PE-0193) 

NARRATIVE SUMMARY INDICATORS MEANS OF VERIFICATION ASSUMPTIONS 

OBJECTIVE    
To help improve the quality of life of 
the poor living in remote rural areas. 

Quality of life indicators such as access to 
and coverage of basic needs and income 
levels in rural areas improve. 

Household surveys ▪ The country’s economic 
situation remains stable or 
improves. 

▪ Processes of modernization and 
decentralization of the State are 
consolidated. 

PURPOSE    

1. The poor rural population, who are 
program beneficiaries, are 
connected to the network of basic 
social services; producers improve 
their economic situation and 
capacity for sustainable productive 
development; and women play a 
larger role in the executing units. 

1.1 By the end of the program, diarrhea in 
children five years of age and under is 
reduced by 20% compared to the base 
year, in households connected to water 
and sanitation systems. 

1.1.1 FONCODES information system ▪ The agencies in charge have 
allocated funds to operate and 
maintain the works. 

 1.2 By the end of the program, at least 85% 
of the works are operating in a 
sustainable manner and observe 
environmental conservation guidelines. 

1.2.1 FONCODES information system 
and the final evaluation 

▪ No natural disasters or extreme 
weather events occur. 

 1.3 By the end of the program, the 
beneficiary population has increased its 
production by 20% and its income by 
15%. 

1.3.1 Follow-up reports and the final 
evaluation 

▪ The prices of farm produce 
remain stable. 
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NARRATIVE SUMMARY INDICATORS MEANS OF VERIFICATION ASSUMPTIONS 

 1.4 By the end of the program, at least 90% 
of the communities that received 
training submit basic social 
infrastructure projects that meet the 
financing criteria. 

1.4.1 Follow-up reports and the final 
evaluation 

▪ The funds committed for 
operation and maintenance are 
transferred on time. 

 1.5 At least 40% of the members of the 
executing units are women by the end of 
the program. 

1.5.1 Follow-up reports, surveys and the 
final evaluation 

 

COMPONENTS    

1. Projects for basic social 
infrastructure, economic 
infrastructure, creation of 
productive capacity and  

1.1 By the end of the program, 4,325 
projects have been financed in poor 
rural areas. 

1.1.1 FONCODES information system ▪ The counterpart resources are 
delivered on time. 

▪ The technical capacity of 
FONCODES is maintained. 

 rehabilitation of works have been 
financed, executed and are 
operating. 

1.2 By the end of the program, 2,785 social 
and economic infrastructure projects 
have been financed and are operating. 

1.2.1 Follow-up and evaluation reports ▪ The technical capacity of the 
municipalities has been 
improved. 

 1.3 By the end of the program, 880 projects 
in the economic corridors have been 
financed. 

1.3.1 Surveys, follow-up reports and 
results of the evaluations 

 

 1.4 By the end of the program, 660 projects 
to rehabilitate social and economic 
infrastructure have been financed. 

1.4.1 FONCODES information system   

2. The management capacity of the 
communities and the institutional 
capacity of FONCODES has been 
strengthened. 

2.1 By the end of the project, 4,500 
communities have been trained in cross-
cutting subjects and are able to 
determine needs and prepare and present 
projects. 

2.1.1 Lists of participants and 
consultants’ reports 

▪ There are sufficient training 
institutions interested in 
working in remote rural areas. 

 2.2 2,785 organizations have been trained to 
operate and maintain the transferred 
works by the end of the project. 

2.2.1 List of participants and follow-up 
and evaluation reports 

▪ Resources are allocated in a 
transparent manner. 
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NARRATIVE SUMMARY INDICATORS MEANS OF VERIFICATION ASSUMPTIONS 

 2.3 FONCODES’ organizational model has 
been restructured and focuses on 
management and operations in the zone 
offices. 

2.3.1 Decision approving and placing 
the new institutional structure in 
effect 

 

3. The follow-up and evaluation 
system is operating. 

3.1 Information is broken down and updated 
(on-line) on the projects financed by 
FONCODES. 

3.1.1 Consultants’ reports ▪ The consulting firm has been 
contracted in a timely manner. 

 3.2 Management or adjustment decisions 
based on information analysis are made 
periodically. 

3.2.1 The progress reports presented by 
FONCODES reflect management 
decisions based on information 
analysis. 

 

 3.3 External mid-term and final evaluations 
are made of the program. 

3.3.1 Evaluation report  
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NATIONAL COMPENSATION AND SOCIAL DEVELOPMENT FUND 

STAGE THREE - FONCODES III (PE-0193) 

TENTATIVE PROCUREMENT PLAN 

MAIN PROGRAM PROCUREMENTS VALUE 
(US$000) 

NUMBER OF 
PACKAGES 

IDB 
(US$000) 

LOCAL 
(US$000) METHOD  SEMESTER

A. Goods 
Computer equipment and software 1,900 1 1,900  IB I 2003 

B. Technical assistance 
Consulting firm to prequalify training suppliers 50 1 50  PS II 2002 
Contracts with 450 entities (NGOs, universities, 
consulting firms and individual consultants) to carry out 
4,500 projects @ US$1,500 each 

6,750     4,500 6,750 DC I 2003 to 
II 2006 

Consulting firm for external monitoring 1,100 1 1,100  IB II 2002 
Consulting firm to prepare the baseline  190 1 190  LB II 2002 
Consulting firm for the mid-term evaluation 150 1 150  LB I 2004 
Consulting firm for the final evaluation 700 1 700  IB II 2005 
External auditors 1,200 1 1,200  IB II 2002 

TOTAL      12,040 4,507 5,290 6,750 

IB International bidding 
LB Local bidding 
PS Price shopping 
DC Direct contracting 
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